

# PRAGATI GRAM VIKAS SAMITI

Village Kanpur Road, Post Jhadol, Udaipur, Rajasthan - 313702

## PROJECT PLAN

Jal Suraksha Phase II (April 2026 - March 2028)

|                    |                                                         |
|--------------------|---------------------------------------------------------|
| Organisation       | Pragati Gram Vikas Samiti (Darpan ID RJ/2011/0234567)   |
| Programme          | Jal Suraksha Watershed Programme                        |
| Duration           | April 2026 - March 2028                                 |
| Total project cost | <b>Rs. 2,17,68,000</b>                                  |
| Project lead       | Dr. Meenakshi Rathore, President & Authorised Signatory |

### 1. Background

Builds and maintains check dams, farm ponds and village water committees to recharge groundwater in drought-prone hamlets. In FY 2025-26 the programme achieved the following results, which form the baseline for Phase II.

| Baseline indicator                           | FY 2025-26 |
|----------------------------------------------|------------|
| Watershed structures built or repaired       | 142        |
| Households with year-round drinking water    | 3,860      |
| Hectares brought under protective irrigation | 1,240      |

### 2. Logical framework

| Level    | Statement                                                                                            | Means of verification               |
|----------|------------------------------------------------------------------------------------------------------|-------------------------------------|
| Goal     | Secure water and stable incomes for tribal households                                                | Annual impact survey                |
| Outcome  | Phase II expands watershed structures built or repaired by at least 15% over the FY-2025-26 baseline | MS level of the FY-2025-26 baseline |
| Output 1 | Field teams expanded and trained                                                                     | Training registers                  |
| Output 2 | Community structures strengthened                                                                    | Committee minutes                   |
| Output 3 | Quarterly monitoring and learning reviews held                                                       | Review reports                      |

### 3. Timeline

| Period           | Milestone                                                           |
|------------------|---------------------------------------------------------------------|
| Quarter 1-2      | Recruitment, baseline refresh, community mobilisation               |
| Quarter 3-6      | Core delivery; mid-term review at the end of Quarter 4              |
| Final 2 quarters | Consolidation, handover to community institutions, final evaluation |

### 4. Risks and mitigation

| Risk                               | Mitigation                                          |
|------------------------------------|-----------------------------------------------------|
| Staff turnover in remote locations | Retention allowance and local hiring                |
| Funding delay                      | Reserve fund covers up to two months of expenditure |
| Weather / seasonal disruption      | Flexible work calendar and buffer months            |

### 5. Budget summary (amounts in Rs.)

| Budget head                    | Amount             |
|--------------------------------|--------------------|
| Direct programme activities    | 1,26,25,440        |
| Staff and field teams          | 47,88,960          |
| Training and capacity building | 17,41,440          |
| Monitoring and evaluation      | 15,23,760          |
| Administration (5%)            | 10,88,400          |
| <b>TOTAL</b>                   | <b>2,17,68,000</b> |