

SHIKSHA SETU FOUNDATION

Plot 14, Karve Nagar, Pune, Maharashtra - 411052

PROJECT PLAN

Kaushal Yuva Phase II (April 2026 - March 2028)

Organisation	Shiksha Setu Foundation (Darpan ID MH/2016/0345678)
Programme	Pehla Kadam Learning Centres
Duration	April 2026 - March 2028
Total project cost	Rs. 9,24,87,000
Project lead	Dr. Revati Kulkarni, Managing Trustee & Authorised Signatory

1. Background

After-school learning centres that build reading, maths and English foundations for children in Grades 1-8. In FY 2025-26 the programme achieved the following results, which form the baseline for Phase II.

Baseline indicator	FY 2025-26
Children enrolled in learning centres	9,600
Children at grade-level reading (%)	68
School dropout rate among enrolled children (%)	3

2. Logical framework

Level	Statement	Means of verification
Goal	Young people from low-income families complete learning and enter the workforce	Endline impact survey
Outcome	Phase II expands children enrolled in learning centres by at least 25% over the FY 2025-26 baseline	25% records
Output 1	Field teams expanded and trained	Training registers
Output 2	Community structures strengthened	Committee minutes
Output 3	Quarterly monitoring and learning reviews held	Review reports

3. Timeline

Period	Milestone
Quarter 1-2	Recruitment, baseline refresh, community mobilisation
Quarter 3-6	Core delivery; mid-term review at the end of Quarter 4
Final 2 quarters	Consolidation, handover to community institutions, final evaluation

4. Risks and mitigation

Risk	Mitigation
Staff turnover in remote locations	Retention allowance and local hiring
Funding delay	Reserve fund covers up to two months of expenditure
Weather / seasonal disruption	Flexible work calendar and buffer months

5. Budget summary (amounts in Rs.)

Budget head	Amount
Direct programme activities	5,36,42,460
Staff and field teams	2,03,47,140
Training and capacity building	73,98,960
Monitoring and evaluation	64,74,090
Administration (5%)	46,24,350
TOTAL	9,24,87,000