

AROGYA SEVA MEDICAL TRUST

No. 27, Greams Lane, Thousand Lights, Chennai, Tamil Nadu - 600006

PROJECT PLAN

Chalta Clinic Phase II (April 2026 - March 2029)

Organisation	Arogya Seva Medical Trust (Darpan ID TN/2008/0567890)
Programme	Arogya Hospital Care
Duration	April 2026 - March 2029
Total project cost	Rs. 74,02,88,000
Project lead	Dr. S. Venkatraman, Managing Trustee & Authorised Signatory

1. Background

A 100-bed hospital offering subsidised surgery, maternity and specialist care, with free treatment for families below the poverty line. In FY 2025-26 the programme achieved the following results, which form the baseline for Phase II.

Baseline indicator	FY 2025-26
Outpatient visits	4,12,000
Surgeries performed	18,600
Patients treated free or at deep discount (%)	63

2. Logical framework

Level	Statement	Means of verification
Goal	Affordable healthcare reaches underserved families	Annual impact survey
Outcome	Phase II expands outpatient visits by at least 25% over the FY 2025-26 baseline	Annual impact survey; third-party audit
Output 1	Field teams expanded and trained	Training registers
Output 2	Community structures strengthened	Committee minutes
Output 3	Quarterly monitoring and learning reviews held	Review reports

3. Timeline

Period	Milestone
Quarter 1-2	Recruitment, baseline refresh, community mobilisation
Quarter 3-6	Core delivery; mid-term review at the end of Quarter 4
Final 2 quarters	Consolidation, handover to community institutions, final evaluation

4. Risks and mitigation

Risk	Mitigation
Staff turnover in remote locations	Retention allowance and local hiring
Funding delay	Reserve fund covers up to two months of expenditure
Weather / seasonal disruption	Flexible work calendar and buffer months

5. Budget summary (amounts in Rs.)

Budget head	Amount
Direct programme activities	42,93,67,040
Staff and field teams	16,28,63,360
Training and capacity building	5,92,23,040
Monitoring and evaluation	5,18,20,160
Administration (5%)	3,70,14,400
TOTAL	74,02,88,000