

SAMARPAN SOCIAL WELFARE TRUST

PROJECT IMPLEMENTATION PLAN & LOGICAL FRAMEWORK (LOGFRAME) Scalable Rural Energy & Livelihood Transition (2025–2027)

1. Theory of Change & Logical Framework Matrix (Logframe)

Hierarchy of Objectives	Objectively Verifiable Indicators (OVIs)	Means of Verification (MoV)	Critical Assumptions / Risks
Goal: Alleviate rural poverty and enhance climate resilience among smallholder farmers.	- Net farm household income increases by $\geq 30\%$ 500 pump sets shifted to solar energy	- Baseline/Endline socio-economic survey - MSEDCL/MEDA commissioning logs	Stable state agrarian policy and continuous grid power parity.
Outcomes: 1. Overcome information asymmetry on PM-KUSUM. 2. Facilitate institutional co-finance for farmers.	15,000 farming households reached 1,200 verified applications submitted 400 bank credit sanctions	- Online portal registration receipts - Bank sanction letters from SBI & Gramin Bank	Cooperation of local Gram Panchayats and regional rural bank managers.
Outputs: 100 Village Chaupals & Gram Sabhas 15 Banking Credit Linkage Camps 150 Solar Caretakers certified	100 event attendance registers 15 credit camp dossiers 150 training completion certificates	- GPS-tagged event photographs - Attendance rosters signed by Sarpanch - Vendor training evaluation scores	Favorable weather conditions and seasonal farm labor availability.

2. Risk Mitigation & Governance Matrix

Identified Risk	Severity	Proactive Mitigation Strategy
Farmer reluctance for 30% beneficiary capital contribution	Medium	Structure joint credit camps with SBI & Maharashtra Gramin Bank for low-interest, collateral-free priority sector agricultural loans.
Delays in state nodal agency portal verification (Mahaurja)	Medium	Form a dedicated liaison help desk with weekly physical coordination meets at the MEDA / MSEDCL district office.
Post-installation technical breakdowns of solar pump sets	Low	Train 150 local youth as Community Solar Caretakers with toolkits for rapid response (turnaround time < 48 hours).